CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) " €O No.: 00082.2

TITLE: PGE Gas Construction -Pothole DATE: 11/1/2016
Excavating Services for Conflict GT1- 17
near the San Joaquin River

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Aftn: Ghassan Ariqat

Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street

Suite 400

Fresno, CA 93721

DESCRIPTION OF CHANGE:
This Supplemental Change Order compensates the Contractor for performing pothole excavating services to
locate a 24-inch high pressure PG&E Gas Transmission Line - Conflict GTI-17, on N. Weber Avenue, south
of the San Joaquin River, east of SR 99, in Fresno County.

EXTRA WORK AT AGREED LUMP SUM:

For this work the contractor shall be paid the agreed lump sum of $377,454.46. This lump sum constitutes full and
complete compensation for providing ali labor, material, equipment, fools, and incidentals, including all markups, by
reason of this change.

E ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does nat affect the
controiling operation(s).

Any delay due to this change order, if any and If determined to be a controlting operation, shall be evaluated under a
separate change order in accordance with Section 23.4, “Equitable Adjustments ~ Limitation on Delay and Disruption
Damages,” of the General Provisions.
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TITLE: PGE Gas Construction -Pothole DATE: 11I112016

Excavating Services for Conflict GT1- 17
near the San Joaquin River

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CHANGE ORDER (CO) CO No.: 00082.2

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but
not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the
modifications speciiied in this Change Order, alone or taken with other changes, on the unchanged Work.

Contrastor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
panalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amouni of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entilement and amount of money and‘or time requested and has no reason to believe and does not belleve
that the factual basis for the Subcontractor’s claim is falsely represented.

Subcontractor's Sworn Certlfication(s):

Attached as [indicate "none” if no
such Subcontractors are Involved] are sworn certifications from each Subcontractor Invoived in the Work or event
contempiated by this Changa Order in the form above.
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